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919 Ala Moana Boulevard, Room 301
Honolulu, Hawaii 96814-4920

Dear Ms. Fuddy:

Subject: Action Plan for Retrofitting the Existing MS4 with Structural BMPs
Municipal Separate Storm Sewer System NPDES Permit No. HI S000002

Attached is the "Action Plan for Retrofitting the Existing MS4 with Structural
BMPs" dated June 2012. The plan is being submitted in accordance with Part
D.1.f.(1)(vi) of the City’s permit, which requires the City to address the following items.

» Continue with implementation of activities for Wailupe, Kuliouou, and Niu
streams as described in the Department of Environmental Services (ENV)
2001 report titled “Action Plan: Implementing Feasible Opportunities to
Retrofit Structural BMPs.”

e Evaluate recommendations of the 2008 ENV report titled “Storm Water Best
Management Practices (BMP) Plan for Four Major Outlets at Kaelepuu Pond.”

¢ Evaluate the recommendations in the Malama Maunalua 2010 draft report
titted "Watershed Based Plan for Reduction of Nonpoint Source Poliution in
Wailupe Stream Watershed.”

s Provide an action plan for the bulleted items above within one (1) year of the
effective permit date.






Loretta J. Fuddy, A.C.SW., M.P.H., DOH
June 22, 2012
Page Two

I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system designed to
assure that qualified personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information submitted is,
to the best of my knowledge and belief, true, accurate, and complete. | am aware that
there are significant penalties for submitting false information, including the possibility of
fine and imprisonment for knowing violations.

If you have any questions, please contact Gerald Takayesu of our Storm Water
Quality Branch, Division of Environmental Quality, at 768-3287.

Sincerely,

Timothy E. Steinbe
Director

Attachment: Action Plan for Retrofitting the Existing MS4
with Structural BMPs, June 2012
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Action Plan for Retrofitting the
Existing MS4 with Structural BMPs

1. Introduction

This report has been prepared as required under Part D.1.f(1)(vi) of the National Pollutant Discharge
Elimination System (NPDES) Permit No. HI S000002 (Permit), for the City and County of Honolulu’s
(City) municipal separate storm sewer system (MS4).

The Permit states:
“Part D.1.f(1)(vi) Action Plan for Retrofitting the Existing MS4 with Structural BMPs.
The Permittee shall:

o Continue with the implementation of the activities for Wailupe Stream, Kuliouou Stream,
and Niu Stream as described on Pages 10-11 of the “Action Plan: Implementing Feasible
Opportunities to Retrofit Structural BMPs,” dated October 2001, and submitted to DOH
on October 31, 2001, to address retrofitting the existing MS4 with structural BMPs. All
structural BMPs as identified in the Action Plan, dated October 2001, shall be completed
within five (5) years of the effective date of this permit.

o Evaluate the recommendations of the report titled, *‘Storm Water Best Management
Practices (BMP) Plan for Four Major Outlets at Kaelepulu Pond,” Kailua, Hawaii,
November 2008.

»  Evaluate the recommendations of the draft report titled, “‘Watershed Based Plan for
Reduction of Non-point Source Pollution in Wailupe Stream Watershed,” dated June
2010.

»  Provide the DOH with an updated Action Plan within one (1) year of the effective date of
this permit, which shall identify retrofits to be implemented, explanation on the basis for
their selection and an implementation schedule, including addressing each of the bulleted
items above. The implementation schedule shall cover a five (5) year period and be
updated yearly to include additional retrofit projects with water quality protection
measures for the 5th year of the schedule. The annual updates to the implementation
schedule shall be included in the Annual Report with a description of the projects status.
The Action Plan may include, but not be limited fo projects in compliance with any
TMDL implementation and reduction plan.”

Structural Best Management Practices (BMPs) are engineered and constructed systems that improve the
quality and/or control the quantity of storm water runoff. This has been interpreted by the City as also
applying to retrofitting structures or segments in the system by either adding in-line filters, such as catch
basin inserts, or adding structural controls, such as grassed or vegetated buffer strips, and detention
basins. Retrofitting drainage systems for BMPs require modification to existing structures and analysis to
ensure that the BMP will be compatible with the hydraulics of the existing system.

This report has been prepared to address the bulleted items above including reporting on the status of the
U.S. Army Corps of Engineers (USACE) flood control projects for Wailupe Stream and Kuliouou Stream
that were discussed in the October 2001 “Action Plan to Implement Feasible Opportunities for Existing
Structural BMPs™ (2001 Action Plan) and the evaluation of recommended structural BMPs for Kaelepulu
Pond and Wailupe Watershed. In addition, the City has several other retrofitting projects to address water
quality which are also discussed. Finally, this report includes a discussion on non-structural BMPs that
the City implements to address storm water quality, which were recommended in both planning reports
for Kaelepulu Pond and Wailupe Watershed.
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2. Structural BMP Retrofits for Wailupe Stream, Kuliouou Stream and Niu
Stream by the U.S. Army Corps of Engineers

The 2001 Action Plan included recommendations from a USACE study conducted in response to a flood
that occurred on New Year’s Eve, 1987, along with subsequent follow up studies. The purpose of the
report, “Final Reconnaissance Report, Urban Flood Control Study,” May 1992, was to complete an
assessment of the condition and adequacy of East Oahu drainage systems and investigate possible Federal
funding of projects. In this initial plan, the USACE addressed improvements to Kawainui Marsh,
Waimanalo, Kuliouou, Niu Valley, Wailupe Stream, and Hahaione Valley to protect people and property
along the streams’ floodways. The initial reconnaissance report was followed up with “Final
Supplemental Reconnaissance Report, Urban Flood Control Study, Honolulu, Hawaii” dated December
1994 and the “Final Feasibility Report, Wailupe Stream Flood Control Study, Oahu, Hawaii,” dated
December 1998, to address Wailupe Stream recommendations.

As stated in the 2001 Action Plan, the USACE recommended continued study at Wailupe Stream and
deferral of action on Niu Valley and Kuliouou pending the results of further investigation of Wailupe
Stream. The cost-benefit ratio for Wailupe was expected to be significantly higher than for either Niu or
Kuliouou. If Wailupe would not be funded, then it was doubtful that improvements to the other two
streams could be justified. The City is a local sponsor for the projects and provides funding along with the
State of Hawaii (State). The recommended alternatives and project costs as determined by the USACE
follow.

2.1. Initial Recommendations and Current Status

Information from the 2001 Action Plan and current status of USACE recommendations for Wailupe
Stream, Kuliouou Stream, and Niu Stream are given below (note that the estimated costs were 2001 or
earlier values).

Wailupe Stream:

There were two flood reduction alternatives that received serious consideration. Both included: (1)
replacing the existing 550 cubic yard capacity debris basin with a new 42,000 cubic yard capacity basin
along Wailupe Stream; (2) construction of a new 24,000 cubic yard capacity debris basin in the Kului
Stream tributary; (3) approximately 6,000 feet of concrete channel improvements from the two basins to
coast; and (4) an unlined channel from the coast line through the existing reef approximately 200 feet
from the end of the concrete lined channel. The total cost for either of the alternatives that were given
serious consideration was estimated to be in excess of $34 million. The USACE study concluded that
even the alternative with highest benefit/cost ratio (0.89) would not meet the Federal National Economic
Development (NED) criterion of having positive net benefits. However, because of community concern
as well as concern at the local, state, and federal levels, the USACE has continued its study for other
projects that would have an acceptable benefit/cost ratio.

The USACE also studied the feasibility of constructing debris basins only, but concluded that “past
experience has shown that the construction of debris basins without channel improvements can disrupt the
delicate balance of natural stream degradation and replenishment, thus leading to increased erosion within
the stream,” and that “this alternative would not satisfy the study objectives of reducing the flood hazard
with Aina Haina and it was thus eliminated from further consideration.

Current Status:

The latest status available from Fiscal Year (FY)10 was that City and State sponsors have agreed with the
USACE to expand the scope of work for Wailupe Stream project to include ecosystem restoration. Design
has not yet started on the Wailupe Stream project. No other information was available from the USACE at
this time.
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Kuliouou Stream:

For Kuliouou Stream, the USACE proposed construction of six debris dams, (concrete and steel
construction, and maximum height of thirty feet). The necessary debris basin capacity was estimated at
90,000 cubic yards. The project also included improvements to the existing lined channel. The project
cost, including land, engineering and design, construction and construction management, was estimated to
be $9.78 million. The estimated project cost for construction of the debris basins only, exclusive of land
and damages, relocation, access roads/bridges, design and construction management, was $5.21 million.

Current Status:

The latest status for Kuliouou Stream flood control projects was given in April 2012. In FY08, funds were
approved for the Kuliouou Stream flood control projects. The City provided matching funds for a
feasibility study for this project in FY08 and FY09 (see Appendix A). The USACE is currently
performing a feasibility study at Kuliouou Stream and assessing alternative BMPs which include
enlarging the existing debris basin in a more ecologically friendly way than recommended in the 1994
report. The USACE anticipates having a prioritized list of alternatives by July 2012 and the expected
completion date of the feasibility study is March 2014. Following the feasibility study, plans and
specifications would be developed followed by construction. As part of USACE projects, Federal
participation needs to be warranted, meaning that the benefits of the projects outweigh the cost of
building the project. Additionally, the date for completion of construction would be contingent upon
availability of Federal construction funding. With the current schedule and assuming that the project will
be funded, completion of construction is projected in 2016.

Niu Stream:

In the 1994 final supplemental reconnaissance report, the USACE proposed construction of a total of nine
dams (concrete and steel construction, and maximum height of thirty feet), in two of Niu Stream’s
tributaries: five debris dams upstream of the existing boulder basin in Pia Valley, and four debris dams in
Kupaua Valley. The necessary debris basin capacity was estimated at 184,000 cubic yards. The project
also included improvements to the existing lined channel. The project cost, including land, engineering
and design, construction and construction management, was estimated to be $9.53 million. The estimated
project cost for construction of the debris basins only, exclusive of land and damages, relocation, access
roads/bridges, design and construction management, was $6.26 million.

Current Status:

There is no ongoing activity for the Niu Stream project.

2.2. Limitations and Implementation Plan

Although further studies are occurring at both Wailupe and Kuliouou streams, work on Niu stream has
not been initiated following the original recommendation of the USACE. Further, the alternatives being
studied by the USACE for Wailupe stream and Kuliouou stream are now different than the original
recommendations reported in the 2001 Action Plan. The projects are also under the same criteria of
needing to meet NED criterion of having positive net benefits to receive Federal funding. The projects
have not met this criterion in the past and construction is contingent upon Federal funding.

As aresult, a June 2016 deadline (five years from the effective date of the Permit) to implement the
BMPs specified in the 2001 Action Plan is not feasible for the City as it is supporting the efforts of the
USACE as a local sponsor to provide funding. Projects are dependent upon a partnership with the
USACE, and funding by Federal, State and local sponsors. Regular updates will be given in each Annual
Report on the status of the projects.
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_________________________________________________________________________________________________ Existing MS4 with Structural BMPs
Because the City cannot fulfill a 2016 deadline for the structural BMPs reported in the 2001 Action Plan,
the City plans to review the possibility of other BMP retrofits to the MS4. Although the USACE studies
were completed with the primary purpose of addressing flood control, potential City MS4 retrofits will
focus on storm water quality.

The City will evaluate the possibility of installing other structural controls on City parcels in the three
areas which may include grass swales, infiltration trenches or vegetated buffer strips. In addition, the plan
will include evaluating the possibility of installing catch basin inserts to address storm water quality
discharged through the MS4. The City has initiated a cursory review of the most recent catch basin
inspection data records from May 2011 for Kuliouou, Niu Valley, and Aina Haina (Wailupe) areas.
Inspection criteria included trash, debris and sediment. Analysis of the existing data makes it possible to
prioritize areas for retrofits. Progress towards evaluating and construction of potential retrofits will be
reported in the Annual Report and projected for completion in 2016, which would fulfill the permit
deadline for the planned USACE flood control structural BMPs.

Wailupe Stream was also the subject of another study focusing on storm water quality improvements,
including some overlapping recommendations with the USACE flood control projects. These
recommendations are discussed below.

3. Wailupe Watershed Plan Evaluation

The City has evaluated the recommendations of the report titled “Watershed Based Plan for Reduction of
Nonpoint Source Pollution in Wailupe Stream Watershed,” dated June 2010, prepared by Malama
Maunalua. This plan included structural retrofits as well as non-structural pollutant controls to reduce
pollutants originating from Wailupe Watershed. Wailupe watershed is drained by Wailupe Stream into
Maunalua Bay which is on the Clean Water Act (CWA) 303(d) list of impaired water bodies. Primary
pollutants of concern include fine terrigenous (land-based) sediments originating from the Wailupe
watershed, nitrogen, chlorophyll A, and other non-point source pollutants such as hydrocarbons and
heavy metals.

3.1. Malama Maunalua Study Initial Recommendations

Structural BMP recommendations outlined in the plan by Malama Maunalua included some that fall
partly or solely under the responsibility of the City. These recommendations are listed below:

* Hydrodynamic Separators (Nutrient Separating Baffle Boxes by Bio Clean Environmental
Services, Inc. [Bio Clean])

= Catch Basin Inserts (by Bio Clean)

= Extended detention basins

= QGrass swales

= Infiltration trenches

= Porous pavement

= Coir logs for stream bank stabilization
Other recommendations were made which fall under other agencies such as State Department of
Transportation (DOT), the USACE, State Department of Land and Natural Resources (DLNR), and
private and commercial land owners such as Kamehameha Schools. In addition, the report recommended
non-structural solutions including a good housekeeping program for residents, volunteers and community
groups, and commercial businesses. Table 1 lists the recommended management practices,

implementation priority and responsible entities as specified by Malama Maunalua. Appendix B contains
a glossary of definitions for the referenced BMPs.
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Table 1: Malama Maunalua Recommended BMPs for Wailupe Watershed

Load Relative i
Management Practice Reduction Cost' lmp:f:;loel:tatlon Responsible Entities
Potential o ty
Nutrient Separating High High High = City
Baffle Box = DOT
Coir logs Moderate Moderate Moderate = City
Catch Basin Inserts High Low High = City
Extended detention Moderate High High = City
basin = Private
Good housekeeping Moderate Low High =  Community groups
practices »  Residents/volunteers
Grass swale Low Moderate Low = City
=  Private
»  Commercial
Green roof-green grid Low High Low »  Commercial/business
owners
Infiltration trench Moderate Moderate Moderate = City
= Private
= Commercial
Invasive species control | Moderate High Low =  Various'
Modular wetland High Moderate High = Private
Natural/native Low Moderate Low =  DLNR
vegetation *  Volunteers
Porous pavement Moderate Moderate Moderate = City
= Private
= Commercial
Rain barrels Low Low Moderate = Residents/volunteers
Subsurface storage High High Moderate = Private
Turf reinforcement High High Moderate = USACE
mats

*Table adapted from “Watershed Based Plan for Reduction of Nonpoint Source Pollution in Wailupe Stream Watershed,” June
2010 by Malama Maunalua

'According to the Malama Maunalua plan, “relative cost relates the cost of the practice to its performance in terms of reduction of
[non-point source] pollutant the practice can be expected to achieve,” and therefore may differ from reasonable costs assumed by
agencies and entities responsible for implementing these BMPs,

* The Malama Maunalua plan does not name specific responsible entities for this management practice but acknowledges that this
task will require collaboration between multiple stakeholders and conservation groups, and is dependent upon studies and efforts
of government entities, private entities (i.e. members of the Koolau Mountain Watershed Partnership) and public institutions (i.e.
University of Hawaii).

The Malama Maunalua plan identified MS4s, both City and DOT, as the primary target for pollution
reduction. Consequently, all of the recommended structural BMP retrofits to the MS4 were specified as
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high priority: Nutrient Separating Baffle Boxes, catch basin inserts, and the two recommended extended
detention basins. The recommended extended detention basins were included as one of the proposed
recommendations under consideration by the USACE. These basins would primarily address issues of
flooding but would also reduce the transport of fine sediment, the primary pollutant of concern identified
in the plan. Therefore, the other retrofit recommendations to be evaluated further included Nutrient
Separating Baffle Boxes and catch basin inserts.

In all, the Malama Maunalua plan recommended 85 sites for Nutrient Separating Baffle Boxes (Bio
Clean) with both the City and DOT named as responsible entities. The plan also identified this BMP as
having a relatively high cost when compared with the pollution reduction the BMP would achieve. While
the plan specified locations and quantities of Nutrient Separating Baffle Boxes, it did not prioritized
locations or quantities of catch basin/grated inlet inserts for the 489 existing inlets in the City’s MS4
within the Wailupe watershed area. Additionally, installation of both Nutrient Separating Baffle Boxes
and catch basin inserts along the same pipe network would be redundant; therefore, where no Nutrient
Separating Baffle Boxes are installed, it is recommended to install catch basin inserts and vice versa. In
general, the plan also recommends installing catch basin inserts on the most heavily used streets, near
parking lots and near areas where trash accumulates.

3.2. Selection of Structural BMP Retrofits for further Evaluation

Any retrofits to be installed in the Wailupe Watershed require further evaluation including hydraulic and
hydrologic analysis and long term operations and maintenance (O&M) costs. The City also needs to
evaluate partnerships with other agencies listed in the recommendations such as the DOT for Nutrient
Separating Baffle Box installation and the DLNR and USACE for preventive measures such as
revegetation, erosion matting, and feral pig control, to reduce sediment generation and transport before it
reaches the City’s MS4. The City also has an erosion control program to address erosional areas
originating in the City’s right-of-way. Temporary and permanent erosion control BMPs in the Wailupe
area will be evaluated as part of this program to address sediment transport to Maunalua Bay where
feasible. These preventive measures, along with the possible construction of extended detention basins
being considered as an alternative by the USACE, will address the main concern of fine sediments and
other pollutants.

For the Wailupe Watershed, if the City finds that Nutrient Separating Baffle Boxes are needed as a
treatment control and are a feasible option for the area, further hydrologic and hydraulic analysis will be
required to verify that they meet required flow capacities. It has been found in other feasibility studies by
the City that hydrodynamic separators can unfavorably affect existing hydraulics and would be
conservative in evaluation for residential areas and areas with flood potential as is the case in the Wailupe
watershed area. The City also needs to consider locations of maintenance access easements and O&M
costs. As mentioned in Section 2.2, the City is evaluating locations for catch basin inserts or an equivalent
BMP based on past catch basin inspection data for the Niu Valley, Kuliouou, and Aina Haina (Wailupe)
areas. Inspection criteria include trash, debris and sediment. Additionally, the City is evaluating
opportunities for other structural controls on City parcels.

The City is also actively pursuing other efforts to reduce nonpoint source pollution into Maunalua Bay
and other receiving waters. These efforts are discussed in Section 6 of this report.

4. Structural BMP retrofits for Kaelepulu Pond

The City has evaluated the recommendations of the report titled, “Storm Water Best Management
Practices (BMP) Plan for Four Major Outlets and Kaelepulu Pond,” Kailua Hawaii, November 2008
which was prepared for the City’s Department of Environmental Services (ENV). This plan
recommended structural retrofits as well as non-structural pollutant controls to reduce the primary
concerns of odor and sediment entering into Kaelepulu pond in addition to pollutants identified during
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field investigations. The project focused on four drainage areas that drain into Kaelepulu pond, WKIP 10,
14, 52, and 44, which were identified as major contributors of sediment and gross pollutants (floatable
debris including green waste and trash).

4.1. Initial Recommendations

Structural BMPs that were recommended for the system were based on: locations of maintenance access
easements; sediment accumulation “hot spots” or high pollutant areas; storm water flow rates; location of
tail waters; and water quality treatment flow rates, sediment removal efficiencies and overall cost of the
BMP device including installation and O&M.

The recommendations for each of the four studied drainage areas included a Hydrothane Systems, Inc.
Trashrack to be installed near the outlet and last serviceable location of each of the drainage areas to
capture gross pollutants before they enter Kaelepulu Pond (see Appendix B). Additional options included
installing catch basin inserts with shelf systems to treat the street runoff into the system.

Since a majority of the flow (and pollutants) is conveyed to Kaelepulu pond via open channel (compared
to lateral in-line pipe systems), it became the focus areas for a structural BMP approach. It was
recommended that a pilot project be initiated utilizing a Nutrient Separating Baffle Box for the WKIP 10
Hele concrete-lined channel. Nutrient Separating Baffle Boxes separate organics and litter from sediments
and standing water to prevent organic leaching and the possibility of the system going septic.
Additionally, there were areas within Hele Channel that needed wall rehabilitation, and areas downstream
in the natural portions of the channel which required bank stabilization to reduce erosion.

4.2, Selection of Structural BMPs and Implementation Schedule

Further hydrologic analysis concluded that the existing drainage infrastructure at the proposed
Hydrothane Trash Rack locations and Nutrient Separating Baffle Box location did not meet flow
capacities per the current drainage requirements. It was concluded that the proposed structural BMPs
would unfavorably affect existing channel hydraulics and therefore were not selected for installation.

The structural BMPs that were selected included catch basin inserts and stream bank improvements to
Hele Channel and Kamahele Ditch. The project has been split into two phases: a catch basin
improvements project and a stream bank improvements project.

Phase I: Catch Basin Improvements

The catch basin improvements portion of the project is scheduled to be bid at the end of calendar year
2012 and construction should begin in early 2013. In all, a total of 33 catch basin inserts will be installed
based on the original recommendations, with some minor modifications due to site restrictions. The curb
inlet boxes will address pollutants in street runoff including floatable debris and hydrocarbons. This phase
of the plan also includes necessary structural improvements to two of the catch basins.

Phase II: Stream Bank Improvements

The stream bank improvements portion is projected to be bid at the end of calendar year 2013 for
construction in 2014, depending on permitting issues and funding availability. The plan will include the
installation of an anchored reinforced vegetation system on the side slopes of the Hele Channel and the
Kamabhele Ditch to prevent further erosion. Additionally, concrete armor units will be installed at the toe
of the slope of the Hele Channel in areas that are severely eroded.

5. Other Retrofits

In addition to the Kaelepulu project described above, the City has several other capital improvement
program (CIP) projects where structural and commercially available BMPs have been or are being
installed to address storm water quality. A detailed listing of CIP projects and funding related to flood
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control, erosion control, and storm water quality as reported in the FY11 Annual Report is given in
Appendix A for FY08-FY12.

5.1. Other Retrofits to the MS4

The City has evaluated several priority locations for retrofitting potential to address storm water quality.
These include drainage systems in the Waikiki beach area, Ala Wai Canal, Salt Lake, Kuapa Pond, and
Wahiawa Reservoir. Culverts draining into Wahiawa Reservoir, Kuapa Pond, and Salt Lake are privately
owned, but receive runoff from City drains. Other priority areas identified throughout the permit term will
be included and updated as part of the implementation schedule to be reported in upcoming Annual
Reports.

Based on review and analysis of the commercially available BMP devices as well as the hydrological and
physical characteristics of the watersheds and drainage systems, manufactured storm water treatment
options were recommended. In most cases, the City was not able to implement all of the BMP
recommendations as identified in initial planning reports either because of a lack of funding or interest
from contractors. All of the projects involve installing catch basin inserts to filter street runoff, The
Wahiawa Reservoir project thus far is the only project that includes a hydrodynamic separator unit as part
of the bid set. This is the first hydrodynamic separator unit being installed by the City and will be used as
a pilot to evaluate the possibility for installation in other locations in the future. Currently, the City is
evaluating other locations for water quality improvements and/or retrofits to the existing MS4; however,
those discussions are still in the preliminary stage and the exact timetable for implementation cannot yet
be determined. A summary of the location and timeline for each of the funded studies are shown below
in Table 2.

Table 2: Structural BMP Retrofits Project Timeline
Waikiki Structural BMPs Phase I
Start Date: 2007-Apr
End Date: 2008-Oct
Waikiki Structural BMPs Phase II
Start Date: 2008-May

End Date: 2010-Sep
Ala Wai Structural BMPs

Start Date: 2008-May

End Date: 2010-Sep

Salt Lake Structural BMPs Phase |
Start Date: . 2009-Sep
End Date: 2010-Oct

Salt Lake Structural BMPs Phase II
Start Date: Anticipated in 2014
End Date: Pending

Wahiawa Structural BMPs
Start Date: 2012-July

End Date: Pending

Kuapa Pond Structural BMPs
Start Date: Anticipated in 2014
End Date: Pending
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Waikiki:

Given the concerns regarding water quality and the importance of Waikiki to the tourism industry and the
City’s economy, the City selected the Waikiki Beach area as a priority area to protect the water quality of
its receiving waters from discharges of the storm drain system. The City has installed 135 catch basin
inserts and grated inlet inserts (Bio Clean) in the Waikiki Beach area, completing the project in two
phases. The catch basin inserts address drainage systems in Waikiki which drain to off-shore coastal

waters. Drainage systems discharging to the Ala Wai canal were also addressed in a separate project
discussed below.

Ala Wai Canal:

The City has installed 34 catch basin inserts and grated inlet inserts (Bio Clean) to reduce pollutants in
street runoff discharging into the Ala Wai Canal. Ala Wai Canal discharges directly into Mamala Bay and
is one of the City’s Total Maximum Daily Load (TMDL) watersheds with effluent limitations developed
by the DOH. The areas discharging into the Ala Wai addressed in the initial planning reports include the
Kapahulu and Diamond Head area, the upper Kapahulu and Kaimuki area, and the Moiliili and lower
Manoa area.

Salt Lake:

A major portion of Salt Lake was filled to create a golf course in the 1970's leaving only a series of ponds
and a circumferential canal separating the golf course from surrounding land uses. Study of possible
BMPs was conducted after past complaints from residents of obnoxious odors originating in the canals
and ponds. Additionally, it was found that there were problems with sediment, trash and other pollutants
associated with urban runoff. The City has installed 91 catch basin inserts to target sediment, trash, and
debris in the canals and associated ponds. In addition to these 91 catch basin inserts, the City plans to
install two debris basins in the Salt Lake area in 2014,

Wahiawa Reservoir:

Wahiawa Reservoir, located in Central Oahu, receives non-point source pollution as direct storm runoff
from the surrounding Wahiawa community composed of residential, industrial, and commercial areas as
well as from upland forested and agricultural lands. Point sources of pollutants to the reservoir include a
wastewater treatment facility outfall. The City is installing 20 catch basin inserts and one Continuous
Deflective Separation (CDS) hydrodynamic separator (CDS PSWC56_40 Unit) in the Wahiawa area to
reduce pollutants discharging through its MS4. The anticipated start date of this project is in July 2012.

Kuapa Pond:

Kuapa Pond is located in South East Oahu in the Hawaii Kai area. The City is in the planning phases for
the Kuapa Pond study to address pollutants discharging from the City’s MS4 into the privately owned
water body. Construction is not anticipated until 2014.

5.2. Existing City-owned Control Structures

The City maintains 23 boulder/debris and detention/retention basins as shown on Table 3. Debris/boulder
basins, while historically viewed as flood/debris control for public safety, also act as storm water BMPs
by retaining soil and other debris moved by flood waters. Similarly, detention/retention basins are
designed to detain or retain peak storm water flows to prevent down-stream flooding. These structural
controls allow pollutants to settle out thereby helping to prevent sediment or other pollutants from
entering the storm drainage system and receiving waters. In addition, there are also three debris booms
installed at the Ulehawa Stream’s east (U-2) and west (U-3) tributaries. Inspection and maintenance of
existing structural controls are outlined in the City’s Storm Water Management Program Plan (SWMPP),
June 2012.
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Table 3: City Debris/Boulder and Retention/Detention Basins

District Basins

Honolulu 16th Avenue
Hahaione (East)
Hahaione (West)
Kalani Iki

Kamiloiki

Kapakahi (Aina Koa)
Kuliouou

Manauwea Street
Moanalua

Niu Valley (East)
Niu Valley (West)
Nuhelewai (Aupuni)
Waialae Nui (Kilauea)
Wailupe

Pearl City Aiea Stream
Komo Mai Drive
Waiawa
Waimalu Stream

Waianae Kaupuni K2
Laie Paumalu Flood Control
Kaneohe Hio Place

Kailua & Waimanalo | Kahawai Stream

Kaopa Silt Basin

6. Non-Structural BMPs

6.1. Education and Outreach

In addition to the structural BMPs proposed, the “Watershed Based Plan for Reduction of Nonpoint
Source Pollution in Wailupe Stream Watershed” and “Storm Water Best Management Practices Plan for
Four Major Outlets and Kaelepulu Pond,” also recommended non-structural BMPs for residents,
volunteers, community groups, and commercial businesses in the respective areas. The City aids in this
effort with its education and outreach program which promotes BMPs for residents and businesses
including BMPs for chemical storage and less toxic alternatives, spill cleanup procedures, and proper
waste disposal. The City also promotes and educates the public on green infrastructure practices such as
installing rain barrels, rain gardens, using native vegetation where possible, and permeable hardscapes as
alternatives to impermeable pavement. The City has just released a Green Infrastructure for Homeowners
handbook as a resource to help residents mitigate storm water pollution and decrease the volume of storm
water runoff leaving their properties. The education and outreach program is carried out as detailed in the
City’s SWMPP.
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6.2. Pollution Prevention and Good Housekeeping

The City also conducts its own pollution prevention and good housekeeping program which includes
street sweeping, litter pickup, and catch basin inspection and cleaning, in an effort to prevent pollutants
from entering or discharging through the MS4. Based on two studies initiated in the Salt Lake
neighborhood in 1998 and 2008, both the ENV and the Department of Facility Maintenance concluded
that street sweeping is an effective tool in collecting debris and other medium to large sized particles from
the street. Additionally, it was determined that restricting on-street parking increased the efficiency of the
sweeper by allowing it to get closer to the curb, which provided greater debris and sediment capture rates
from the road where most of the accumulated sediment was deposited. This BMP is preferable to
structural or treatment BMPs that can be costly and/or take up considerable space. The more obvious
benefit is the collection and removal of trash, leaves, and other visible debris that collect in the gutters,
which can block storm water collection structures, and can cause localized flooding during heavy rains.
All non-structural solutions are currently performed as detailed in the City’s SWMPP and will continue as
specified.

6.3. Standards Revision to include Low Impact Development

Importantly, the “Watershed Based Plan for Reduction of Nonpoint Source Pollution in Wailupe Stream
Watershed” emphasized the need for private and commercial landowners to also implement structural
BMPs to protect water quality. The City’s Rules Relating to Storm Drainage Standards (Rules) require all
new development and redevelopment projects that meet specific criteria to install post-construction
permanent BMPs to control the runoff of pollutants from the site following completion of construction.
Since adoption of the Rules, several new developments, including new City parks, have implemented
structural BMPs as part of the post construction water quality measures. The Rules are currently being
updated to specify more stringent water quality standards, including Low Impact Development (LID)
requirements. LID refers to storm water management practices which seek to mimic natural processes and
protect water quality via infiltration, evapotranspiration or reuse of storm water runoff at the site where it
was generated. LID BMPs include infiltration basins, infiltration trenches, bioretention basins,
bioretention filters, dry swales, vegetated buffer strips, and vegetated swales.

7. Next Steps

The next steps for the City will be to identify priority areas, compare the total cost of alternatives,
including non-structural BMPs, and provide resources to address these priorities. As mentioned above,
the City is evaluating possible retrofits in the Aina Haina (Wailupe), Niu Valley, and Kuliouou valley
areas. Retrofit projects are ongoing at Kaelepulu Pond, Wahiawa Reservoir and Salt Lake, and the City is
initiating a structural BMPs project for Kuapa Pond in Hawaii Kai.

A study of the City’s contribution compared to other sources, and alternative approaches must be
considered prior to implementing any measures. The total cost of implementing structural BMPs also
needs to be a part of the decision process. This would include construction, operation and maintenance of
the device, and collection and disposal of debris. The economics of any storm drain filter or other retrofit
to the existing municipal separate storm sewer system would be compared to results achievable through
street sweeping and other non-structural BMPs. All expenditures are subject to availability of funding and
approval by the City Administration.
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Listing of FY08-FY12 Flood/Erosion Control/Water Quality Projects

FY08 CIP PrOJects _
= Ewa Villages Revitalization Project — Area D ' $1,350,000
Plan, design and construct drainage improvements and provide construction I
inspection
* NPDES Modification for Corporatlon Yards $5,400, 000

Plan, design, construct corporation yard improvements, and provide
construction inspection and related equipment to meet NPDES requirements

* Honolulu Police Department NPDES Small MS4 Permit Program $275,000
Plan, design, and construct improvements to police stations and facilities to
meet NPDES requirements provide construction inspection and related
equzpment

* Honolulu Fire Department NPDES Small MS4 Permit Program $275,000
Plan, design and construct improvements at fire stations and facilities to meet '
NPDES requzrements provide constructzon inspection and related equzpment

»  Flood Control Improvements at Varlous Locations $3,340,000
. Acquire land, plan, design, construct and inspect flood control improvements

i at various locations such as Mailiili Stream Wall Reconstruction, Maili Stream
Wall Reconstruction, Ulehawa Stream Wall Reconstruction, Aikahi Ditch,
Waipio Gentry Ditch, Anolani Ditch, Nuuanu Stream bank reconstruction, |
Aiea Stream access, Pokai Bay Ditch, Huli Lined Channel access, Mailiili '
Stream access, Kaneohe Stream, Aikahi Ditch access, Maili Stream access,
Waialae Nui, and LuaIuaIel

*  Honouliuli Flood Control and Drainage Improvements | $100,000
Plan flood control and drainage improvements for Honouliuli and the West
Loch Golf Course

= Kaelepulu Stream Mangrove Removal $200, 000

Construction for the eradication of mangrove in Kaelepulu Stream from 651
Akoakoa St. (TMK: 4-2-77-13) to Kaawakea Bridge (TMK: 4-2-77-107) to
Wanaao Bridge (TMK: 4-2-75-17) to Kaelepulu Stream-rear of 485 Wanaao

. Kapunahala Stream Flood Control Project, Kaneohe TMK: 4-5-23 & 24 $100 OOO
Plan and design flood control improvements !

» Kawainui Stream Mangrove Removal $100,000 |
Plan, design and construct mangrove and invasive species removal at |
Kawaznuz Stream in the vicinity of the levy that runs across the marsh

" Kullouou Flood Control $75,000
Provide, the local match for a federal feasibility study with the Corps of |
Engineers for ﬂood control zmprovements |

*  Manoa Valley Flood Control | $400,000 |
Design drainage improvements |
= Kaneohe Stream Bank Restoration Near Keole Place $3,850,000 :

Construct and znspect stream bank zmprovements




Rock Slide Potential Inspectlons and Mlttgatlve Improvements
Acquire land, plan design, construct and inspect mitigative measures for
unanticipated rockfall and other earth stability hazards

$1,320,000

Alani Drive Drainage Improvements
Construct drainage zmprovements

$300,000

Carlos Long Street Drainage Improvements, Palolo (TMK: 3-4-12: 24 & 25)
Design dramage system improvements

Ll Duncan Drive — Puahuulua Place Rellef Draln Prolect
Plan, design and construct relief drain

$150,000

Drainage Improvements at Various Locatlons

Acquire land, plan, design and construct drainage improvements at various
locations such as Kaamilo Ditch, Heeia Street, Punchbowl Street, Laulaunui
Street, Kealia Drive, Lokahi Street, Pohakupuna Road, Loulu Street, Piikoi

Street, Kalihi Street, Walina Street, Meleana Street, Ahuimanu Road, Mokuone :

Street, Seaside Avenue, Kalakaua Avenue, Waialae Avenue, Huelani Place,
and Lualualez

$1,325,000

Storm Drainage Improvements

Acquire land, plan, design and construct storm drainage improvements at
various locations such as Lilipuna Road, Kaniela Place, Storm Drain, Nuuanu
Pali Drive, Ahuwale Ditch, Haku Ditch, Wailele Road Outlet, Hanapepe
Outlet, and Hoaloha Place

$401,000 |

$765 000

Water Quality Improvements, Salt Lake

Mamtenance dredge the Salt Lake Waterway ,

Storm Draln Outlets in Waikiki Beach
Construct structural best management practlces

$200,000

$600,000

Storm Drain Outlets Near Ala Wai Canal
Deszgn and construct structural best management practzces

Storm Drainage Best Management Practices in the Salt Lake Dramage System

(TMK: 1-1-63)
Construct the storm drainage best management practices

$620,000

$800 000

Department of Parks and Recreation NPDES Small MS4 Perm1t Program
Plan, design and construct improvements at park facilities to meet NPDES
requzrements and provide constructton znspectzon and reIated equzpment

Mitigative Improvements at Parks |
Plan, design, construct and provide construction inspection for mitigation
improvements such as rock slzdes and seawall zmprovements

Department of Enterprise Serv1ces NPDES Small MS4 Permit Program
Plan, design and construct improvements at enterprise facilities to meet
NPDES requirements and provide construction inspection and related
equipment

TOTAL, FY08 CIP PROJECTS

$275 000
$;,000,000

$440 000

$24,661,000




FY09 CIP Projects

Ewa Villages Revitalization Project — Area D
Design & construct drainage improvements and provide construction
inspection

$500,000

NPDES Modification for Corporation Yards
Plan, design, construct corporation yard improvements, and provide
construction inspection and related equipment to meet NPDES requirements

$7,350,000

Honolulu Police Department NPDES Small MS4 Permit Program

Plan, design and construct improvements to police stations, and facilities to
meet NPDES requirements. Provide construction inspection and related
equipment

$600,000

Honolulu Fire Department NPDES Small MS4 Permit Program
Plan, design and construct improvements at fire stations and facilities to meet
NPDES requirements, provide construction inspection and related equipment

$600,000

Flood Control Improvements at Various Locations

Acquire land, plan, design, construct and inspect flood control improvements
at various locations to include but not limited to Mailiili Stream Wall
Reconstruction, Maili Stream Wall Reconstruction, Ulehawa Stream Wall
Reconstruction, Aikahi Ditch, Waipio Gentry Ditch, Anolani Ditch, Aiea,
Halawa, Waimalu Stream Dredging, Aiea Stream access, Pokai Bay Ditch,
Huli Lined Channel access, Mailiili Stream access, Kaneohe Stream, Aikahi
Ditch access, Maili Stream access, Waialae Nui, Pauoa Stream and Von
Hamm

$3,736,000

Kapunahala Stream Flood Control Project, Kaneohe, TMK: 4-5-23 & 24
Plan flood control improvements

$150,000

Kawa Stream and Ditch Improvements
Plan and design improvements

$110,000

Kuliouou Flood Control
Provide the local match for a federal feasibility study with the Corps of
Engineers for flood control improvements

$200,000

Manoa Valley Drainage Improvements
Construct drainage improvements

$300,000

Drainage Outfall Improvements

Design and construct drainage improvements at various locations such as
Waolani Stream drainage system at Kawananakoa Place, Pupu St, Lahilahi,
Pokiwai and Kuliouou

$795,000

Maunalaha Road Embankment Restoration
Construct and inspect embankment improvements

$460,000

Moanalua Stream Lining Reconstruction
Plan and design stream lining improvements

$110,000




] FY09 CIP Pro;ects

Rock Sllde Potent1al Inspections and Mitigative Improvements
Acquire land, design, construct and inspect mitigative measures for
unanticipated rockfall and other earth stabzlzty hazards such as Pupukea

Drainage Improvements at Various Locations

Acquire land, plan, design, construct and inspect drainage improvements at
various locations such as Heeia Street, Laulaunui Street, Kealia Drive, Lokahi
Street, Pohakupuna Road, Loulu Street, Walina Street, Meleana Street,
Ahuimanu Road, Mokuone Street, Seaside Avenue, Kalakaua Avenue, Huelani
Place, Mapunapuna and A/Izkzola Drive

Duncan Drive - Puahuula Place Relief Drain prOJect
Construct relief drain zmprovements at Puahuula Place and Duncan Drive

Haleiwa Road Drainage Improvements
Plan and design to install drainage sumps and piping to release storm water in
the area between 66-420 to 66-450 Haleiwa Road and creating release into

Kaiaka Bay Beach Park natural drain

$5,200,000

$2.565,000

$100 000

Papipi Road Drainage Improvements
Conduct draznage study

Starm Drainage

Acquire land, plan, design and construct storm drainage improvements at
various locations such as Lilipuna Road, Kaniela Place Storm Drain, Nuuanu
Pali Drive, Ahuwale Ditch, Haku Ditch, Wailele Road Outlet, Hanapepe
Outlet, Hoaloha Place and Kalapakz St. Ditch

Hydrodynamic Separator, Kahuhipa Street, Kaneohe
Design, construct, inspect and acquire equipment for storm water system
zmprovements

Storm Drainage Best Management Practlces in the Salt Lake Dramage System
Plan, design, construct, inspect and provide equipment for the storm drainage

best management practices and maintenance dredging of Salt Lake. No monies |

shall be extended or encumbered for this project unless federal funds are
committed to the project and all legal issues regarding the project, including
the financial obligations of all parties involved, concerning the short and long
term mazntenance and dredgzng of Salt Lake have been resolved

Plan, design, construct, inspect and provide equipment for the storm drainage
best management practices

Storm Drainage Best Management Practices in the V1cm1ty of Kaelepulu Pond |

$100,000

$287, 000 |

$2,235,000

$1, 725 OOO

Waikiki Drain Qutfall Improvefnents
Plan and design the outfall improvements

$200,000

Ala Moana Regional Park (TMK: 2-3-37:01; 42. 7 Acres)
Additional design funds for improvements such as the reconstruction of canal
walls

$50,000




| FY09 CIP Projects

improvements

Department of Parks and Recreation NPDES Small MS4 Permit Program
Plan, design and construct improvements at park facilities to meet NPDES

Mitigative Improvements at Parks
Plan, design, construct and provide construction inspection for mitigation
improvements such as rock slide, seawall, retaining wall, and canal wall

$600,000

$750,000

Department of Enterprise Services NPDES Small MS4 Permit Program
Plan, design and construct improvements at enterprise facilities to meet
NPDES requirements and provide construction inspection and related

equipment

TOTAL, FY09 CIP PROJECTS

| $1,100,000 |

4

West Loch Golf Course — Ponds & Waterways
Plan and design improvements such as dredging of silt retention basins

- $410,000

— -
$32,553,000




FY10 CIP Pro;ects

Ewa Vlllages Revitalization Project — Area D
Design and construct drainage improvements and provide construction
inspection

NPDES Modlﬁcatlon for Corporatlon Yards
Plan, design, construct corporation yard improvements, and provide
construction inspection and related equzpment to meet NPDES requirements

Honolulu Police Department NPDES Small MS4 Permit Program

Plan, design and construct improvements to police stations and facilities to
meet NPDES requirements. Provide construction inspection and related
equipment

$760,000

Honolulu Fire Department NPDES Small MS4 Permit Program
Plan, design and construct improvements at fire station and facilities to meet
NPDES requirements, provrde constructzon inspection and related equzpment

$275,000

Aiea Stream Outlet Dredging
~ Design stream outlet dredging

$100,000 }

®  Flood Control Improvements at Varlous Locations

Acquire land, plan, design, construct and inspect flood control improvements
at various locations such as Mailiili Stream Wall Reconstruction, Maili Stream
Wall Reconstruction, Ulehawa Stream Wall Reconstruction, Hilo Place Basin,
Pauoa Stream and Manoa Stream near Poelua Street

$1,385,000

Drainage Outfall Improvements
Design and construct drainage improvements at various locations such as
Waolani Stream drainage system at Hobron Lane and Hanapepe Loop

$620, 000

Kuahea Street Area Movement, Palolo Valley
Design and construct roadway, underground utilities, and slope stabilization
zmprovements T he pro;ect qualzf' Tes for State fi nanczng and/or rezmbursement

Manoa Stream Trlbutary Retaining Wall
Design a stream retammg wall

"~ $2,000,000 |

$250,000

®*  Moanalua Stream Lining Reconstruction

Construct stream lznmg improvements

Rock Slide Potential Inspections and M1t1gat1ve Improvements

Acquire land, plan, design, construct and inspect mitigative measures for
' unanticipated rockfall and other earth stability hazards such as Pupukea
‘ Road, Puowaina Drive and Round Top Drive

$400,000

$1,130,000 |

= Round Top Drive Emergency Roadway Reconstruction

Reconstruction and stabilize roadway. The project qualifies for State (State
Civil Defense) financing and F ederal (FEMA) rezmbursement

Drainage Improvements at Varlous Locations

Acquire land, plan, design, construct and inspect drainage improvements at
: various locations Old Kalanianaole Road, Palani Avenue, Punchbowl Street,
I Miller Street, Iwilei Road, Auyong Homestead Road, the intersection of

| Lanikaula and Kalawao Streets, and a portion of Alani Drive

$3,550,000

. $1 160,000




FY10 CIP PrOJects

Storm Dramage Improvements
Acquire land, plan, design and construct storm drainage improvements at
various locations such as Ahuwale Ditch, Haku Ditch, Kalapaki Street Ditch,

Kokokahz Place Hele thch Kipu Ditch and Ahikoe Street Ditch

NPDES MS4 Eros1on Prone Area Improvements

Plan and deszgn erosion control measure

Storm Drainage Best Management Practices, Downtown-Chmatown
Plan and design structural best management practices

$1,500,000

$6O 000

Storm Drainage Best Management Practices in the Salt Lake Dralnage System
Plan and deszgn storm draznage best management practices

Storm Drainage Best Management Practices in the Vicinity of Wahiawa
Reservoir
Plan, design, construct and inspect structural best management practices

Storm Drainage BMP’s in the Vicinity of Kuapa Pond
Plan and design structural best management practices

$210,000

$845,000

$350,000 |

Ala Moana Regional Park (TMK: 2-3-37:01; 42.7 Acres)
Design and construct canal wall improvements

i
$815,000 |
|

Department of Parks and Recreation NPDES Small MS4 Permit Program
Plan, design, construct improvements at park facilities to meet NPDES
requirements and provide construction inspection and related equtpment

$720,000

Hanauma Bay Erosion/Rockfall Mitigative Improvements
Plan, design and construct mitigative park improvements such as erosion and
potential rockslide conditions

equipment fo meet NPDES requirements

$230, 000

Hanauma Bay NPDES Small MS4 Permit Program
Plan, design, construct and provide construction inspection and related

Mitigative Improvements at Parks

Plan, design, construct and provide construction inspection and related
equipment for mitigation improvements such as rock slide, seawalls and
retaining walls in Czty parks

Department of Enterprise Services NPDES Small MS4 Pernnt Program
Plan, design and construct improvements at Enterprise facilities to meet
NPDES requirements and provide construction inspection and related
equipment

$600,000

$1,770,000

$1,260,000

West Loch Golf Course — Ponds and Waterways
Plan, design, construct and provide construction inspection for golf course
improvements such as dredging of silt retention basins throughout the course
and also Honouhult Stream that drains znto the course

$1,110,000

$26,150,000




FY11 CIP Projects

= Flood Control Improvements at Varrous Locatlons
Acquire land, plan, design, construct and inspect (including reviews) flood
control improvements at various locations such as Aiea Stream Access,
Wailani Stream, Kahaluu Debris Basin and Mailiili Channel Restoration

® Halawa Stream Dredging
Design dredging improvements

®  Waimalu Stream Dredging
Design and construct stream dredging

® Drainage Outfall Improvements

Plan, design and construct drainage improvements at various locations such
as Pupu St., Lahilahi St., Pokiwai Ditch, Kuliouou Stream and Hookele St.
Drain Outfall

$620,000

®*  Drainage Improvements at Various Locatlons
Acquire land, plan, design, and construct drainage improvements at various
locations such as Palani Avenue, Miller St., Auyong Homestead Road and
Meleana Place

. Kawarloa Road Dramage Improvements
Plan, deszgn, and construct a’ramage improvements

$1,320,000 |

 $100,000 |

® Storm Drainage Improvements
Acquire land, plan, design, and construct storm drainage improvements at
various locations such as Kokokahi Place, Kipu Ditch, Ahikoe Ditch, and
Hausten Ditch. At least $200,000 shall be appropriated to reinforce the

eroding and damaged concrete masonry block channel and restore this section |

of Hausten Ditch, where it meets on the mauka side of Kapiolani Boulevard
be expended for any other purpose

$1,720,000 .

. Walalua Beach Road — Remediate Ponding
Plan and design roadway improvements to prevent ponding

$100,000 |

® Waikalua Road — Paewalani Place Drainage Relief Improvements
Plan, design, and construct drainage improvements at Paewalani Place and
_the adjacent areas in the vicinity of Waikalua Road

= NPDES MS4 Erosion Prone Area Improvements
Design, construct and inspect erosion control measures

$40,000 |

$900,000

= Storm Drainage Best Management Practices, Downtown-Chinatown
Plan and design structural BMPs

$160,000

®* Storm Drainage Best Management Practices in the Vicinity of Kaelepulu Pond |

Plan and design for storm drainage BMPs

$250 000

TOTAL, FY11 CIP PROJECTS

$13,040,000




FY12 CIP Projects

=  Flood Control Improvements at Various Locations
Acquire land, plan, design, construct and inspect (including reviews) flood
control improvements at various locations

= Kawa Stream and Ditch Improvements
Plan and design stream and ditch improvements

$1,640,000

$510,000

® Manoa Valley Flood Control
Construct flood control improvements

$1,200,000 |

® Drainage Outfall Improvements
Plan, design, construct and inspect drainage improvements at various
locations

® Drainage Improvements at Various Locations
Plan, design, construct and inspect drainage improvements at various
locations

®  Moanalua Stream Lining Reconstruction
Reconstruct stream lining

! $400,000

$450,000

$910,000

| ®  Storm Drainage Improvements
! Plan, design and construct storm drainage improvements at various locations

$210,000

®* Waialua Beach Road — Remediate Ponding
| Plan and design a replacement culvert for flooding and ponding mitigation

= NPDES MS4 Erosion Prone Area Improvements
Plan and design erosion control measures

$150,000

$350,000 |

=  Storm Drainage Best Management Practices, Downtown-Chmatown
Plan and design structural BMPs

$200,000

= Storm Drainage Best Management Practlces in the Vlcmlty of Kaelepulu
Pond
Construct, inspect and procure equipment for storm drainage BMPs

$860,000

®  Waikiki Drain Outfall Improvements
Design storm drain outfall improvements

$100,000

TOTAL FY12 CIP PROJECTS

$6 980,000
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Glossary of Referenced BMPs







Glossary of Referenced BMPs

The following glossary terms relating to referenced or proposed BMPs were adopted from multiple
sources, including the USEPA National Menu of Stormwater Best Management Practices and the City
and County of Honolulu Green Infrastructure for Homeowners Handbook.

Baffle Box

Baffle boxes are typically made of concrete or fiberglass structures containing a series of sediment
settling chambers separated by baffles. The primary function of baffle boxes is to remove sediment,
suspended particles, and associated pollutants from storm water. Baffle boxes may also contain trash
screens or skimmers to capture larger materials, trash, and floatables. Baffle boxes are located either in-
line or at the end of storm pipes.

Catch Basin Insert

Catch basin inserts (a.k.a. drain inlet inserts or grate inlet inserts) are filters placed in inlets to help
remove sediment and debris from storm water runoff. They are used to increase a catch basin’s efficiency
at removing trash, debris and sediment and some oil and grease, organics, and metals. There are several
manufactures and models, each incorporating slightly different design variations.
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Catch Basin Insert from the City’s “Efficiency of Storm Drain

Coir Log

Coir logs (also called fiber rolls, fiber logs or straw wattles) are tube-shaped erosion-control devices filled
with straw, flax, rice, coconut fiber material, or composted material. Coir logs complement permanent
best management practices used for source control and revegetation. Coir logs also help to slow, filter,
and spread overland flows and can help reduce sediment loads to receiving waters by filtering runoff and
capturing sediments.

Extended Detention Basin

Dry extended detention basins (also known as dry
ponds, detention ponds, extended detention ponds) are
basins that have been designed to detain storm water
runoff from a water quality design storm for some
minimum time (e.g., 24 hours) to allow particles and
associated pollutants to settle. They can also be used to
provide flood control by including additional flood
detention storage.

Extended Detention Basin on Oahu



Infiltration Trench

An infiltration trench is a rock-filled trench with no outlet that receives storm water runoff. Runoff is
stored in the void space between the rocks and infiltrates through the bottom and into the soil matrix.
Infiltration trenches perform well for removal of fine sediment and associated pollutants.

Grass Swale

A grass or vegetated swale is an open
channel management practice designed
specifically to treat and attenuate storm water
runoff for a specified water quality volume.
As storm water runoff flows through these
channels, it is treated through filtering by the
vegetation in the channel, filtering through a
subsoil matrix, and/or infiltration into the
underlying soils. They trap particulate
pollutants, promote infiltration, and reduce
the flow velocity of storm water runoff.
Vegetated swales can serve as part of a storm
water drainage system and can replace curbs,
gutters and storm sewer systems.

Grass Swale in Central Oahu Regional Park, Oahu

Green Roof

Green roofs are living, vegetative roofing
alternatives which cover impervious surfaces,
roofs, with permeable plant material and soil. This
reduces runoff and uses the natural ability of
vegetation to treat storm water runoff,

Green Roof at the Fasi Municipal Building, Honolulu, Oahu

Hydrodynamic Separator

Hydrodynamic separators are flow-through
structures with a settling or separation unit to
remove sediments, floatables and other pollutants.
Depending on the type of unit, this separation may
be by means of swirl action or indirect filtration.
There are several proprietary models, each
incorporating slightly different design variations,
such as in-line or off-line applications.
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Installation of a Hydrodynamic Separator on Oahu.



Modular Wetland

Modular wetlands or manufactured wetlands consist of multiple chambers or modules that circulate storm
water for an extended period of time to allow for contact and interaction with wetland vegetation. A
subsurface flow of storm water is routed through a gravel and wetland vegetation root system allowing for
microbial utilization and plant uptake of pollutants. Modular wetlands are reportedly effective at
removing dissolved and suspended solids, nutrients, pesticides, heavy metals and bacteria from urban
runoff,

Porous Pavement

Pervious, permeable or porous pavement is a permeable surface with an underlying stone reservoir to
temporarily store surface runoff before it infiltrates into the subsoil. There are a few porous pavement
options, including porous asphalt, pervious concrete, interlocking paver blocks, and grass pavers. Porous
asphalt and pervious concrete appear to be the same as traditional pavement from the surface, but are
manufactured without “fine” materials, and incorporate void spaces to allow infiltration. Grass pavers are
concrete interlocking blocks or synthetic fibrous gridded systems with open areas designed to allow grass
to grow within the void areas.
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Rain Barrel

A rain barrel is a structure that collects and stores rainwater from roofs that would otherwise be lost to
runoff and diverted to storm drains and streams. The stored water can then be used for irrigation and other
non-potable uses.

Subsurface Storage

Subsurface storage refers to systems that temporarily store storm water runoff underground. These
systems can be designed to hold the water for use as irrigation or fitted with perforated holes to allow the
water to slowly drain into the substrate beneath the storage device.

Trashrack

A trashrack is a filter structure or bar screen placed at intake structures to prevent entrance of gross
pollutants (floatable debris including green waste and trash).



Turf Reinforcement Mats

Turf reinforcement mats combine vegetative growth and synthetic materials to form a high-strength mat
that helps to prevent soil erosion in drainage areas and on steep slopes. They are composed of interwoven
layers of non-degradable geosynthetic materials form a three-dimensional matrix. They are thick and
porous enough to allow for soil filling and retention. By protecting the soil from scouring force and
enhancing vegetative growth, turf reinforcement mats can raise the threshold of natural vegetation to
withstand higher hydraulic forces on stabilization slopes, stream banks and channels. In addition to
reducing flow velocities, the use of natural vegetation provides particulate contaminant removal through
sedimentation and soil infiltration, and improves the aesthetics of a site.

Vegetated Buffer Strip

Vegetated buffer strips (also known as grassed
buffer strips, filter strips, and grassed filters) are
vegetated surfaces that are designed to treat sheet
flow from adjacent surfaces. Filter strips function
by slowing runoff velocities and allowing sediment
and other pollutants to settle, and by providing
some infiltration into underlying soils.

Vegetated Filter Strip in Waikiki, Oahu



